Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14501-13-000-0

Estimate Number:

0007

Date: 03/05/2014
Page 1 of 6

Pay Period:

02/02/2014
to 03/01/2014

Contract Location: Time Allowed: 375 Days
SR 140 AT NEW PROVIDENCE RD (CR 27); Elapsed Calender Days: 284 Days
Percent Time: 75.73
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 03/22/2013

4494 STONE MOUNTAIN HWY., STE. A Date Awarded: 04/05/2013
Date Contract Executed: 05/16/2013
Date Notice to Proceed: 05/22/2013

LILBURN GA 30047-4581 Date Work Began: 08/05/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,182,061.82 Counties:

Original Contract Amount $1,106,311.35 Fulton

Funds Available $476,834.15

Percent Complete 59.66%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000533 $1,182,061.82 $1,106,311.35 $476,834.15 59.66% $106,228.52

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 03/05/2014

User: vepps Department of Transportation Page 2 of 6
Estimate Summary By Project

Contract ID: B14501-13-000-0 Estimate Number: 0007 Pay Period: 02/02/2014
to 03/01/2014

Project Number: 0000533 SR 140 - INTERSECTION IMPROVEMENT

Federal State Project Number:  HPP00-0000-00(533)

Total to Date Prev to Date This Estimate
Participating $564,182.11 $479,199.30 $84,982.81
Non-Participating $141,045.56 $119,799.85 $21,245.71
Total Earnings $705,227.67 $598,999.15 $106,228.52
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $705,227.67 $598,999.15 $106,228.52
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $705,227.67 $598,999.15
$106,228.52

Total Payable:



Rpt-ID: RCPESPRJ Georgia

Date: 03/05/2014

User: vepps Department of Transportation Page 3 of 6
Estimate Summary By Project
Contract ID: B14501-13-000-0 Estimate Number: 0007 Pay Period: 02/02/2014
to 03/01/2014
Project Number 0000533
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .669
15000.000 .100
.769 $1,500.00 $11,535.00
HPP00-0000-00(533)
0049 318-3000 AGGR SURF CRS TN 258.000 311.920
18.500 .000
311.920 $.00 $5,770.52
0050 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 873.000 .000
27.000 739.520
739.520 $19,967.04 $19,967.04
0065 441-4020 CONC VALLEY GUTTER, 6 IN SY 176.000 49.778
28.000 74111
123.889 $2,075.11 $3,468.89
0070 641-1200 GUARDRAIL, TP W LF 97.000 .000
25.000 97.000
97.000 $2,425.00 $2,425.00
0072 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 1.000 .000
2200.000 1.000
1.000 $2,200.00 $2,200.00
0076 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 1.000 .000
1100.000 1.000
1.000 $1,100.00 $1,100.00
0080 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .500
55000.000 .200
.700 $11,000.00 $38,500.00
1
0086 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 52.000 34.815
95.000 11.532
46.347 $1,095.54 $4,402.97



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14501-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0007

Date: 03/05/2014
Page 4 of 6

Pay Period:

02/02/2014

to 03/01/2014

Project Number 0000533

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0091 310-1101 GR AGGR BASE CRS, INCL MATL TN 2,567.000 2,197.160
18.000 147.110
2,344.270 $2,647.98 $42,196.86
0106 937-6050 INTERSECTION VIDEO DETECTION SYSTEM AS EA 3.000 .000
5000.000 3.000
3.000 $15,000.00 $15,000.00
0000533
0111 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 554.000 441.500
10.000 201.000
642.500 $2,010.00 $6,425.00
0116 441-0104 CONC SIDEWALK, 4 IN SY 1,233.000 738.000
22.000 210.333
948.333 $4,627.33 $20,863.33
0121 210-0100 GRADING COMPLETE - LS 1.000 .760
274128.000 .090
.850 $24,671.52 $233,008.80
HPP00-0000-00(533)
0126 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 2,553.000 1,965.000
11.000 129.000
2,094.000 $1,419.00 $23,034.00
0131 937-8000 TESTING LS 1.000 .000
1200.000 1.000
1.000 $1,200.00 $1,200.00
0000533
Category Amount: $92,938.52 $431,097.41
Category Number: 0020 EROSION CONTROL
0146 163-0240 MULCH TN 5.000 10.820
350.000 .000
10.820 $.00 $3,787.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14501-13-000-0 Estimate Number: 0007

Date: 03/05/2014

Page 5 of 6

Pay Period: 02/02/2014
to 03/01/2014

Project Number 0000533

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0151 167-1500 WATER QUALITY INSPECTIONS MO 12.000 6.000
200.000 1.000
7.000 $200.00 $1,400.00
0216 163-0300 CONSTRUCTION EXIT EA 2.000 .750
700.000 .250
1.000 $175.00 $700.00
Category Amount: $375.00 $5,887.00
Category Number: (0010 ROADWAY
0366 500-3201 CLASS B CONCRETE, RETAINING WALL cYy 53.000 66.121
420.000 .000
66.121 $.00 $27,770.82
0446 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 4.000 .000
450.000 4.000
4.000 $1,800.00 $1,800.00
0461 670-2002 VALVE MARKER EA 60.000 .000
5.000 1.000
1.000 $5.00 $5.00
0476 670-5010 WATER SERVICE LINE, 1 IN LF 60.000 .000
22.000 60.000
60.000 $1,320.00 $1,320.00
0481 670-5020 WATER SERVICE LINE, 2 IN LF 80.000 .000
35.000 60.000
60.000 $2,100.00 $2,100.00
0486 670-5620 WATER SERVICE LINE, 3/4 IN LF 100.000 .000
18.000 80.000
80.000 $1,440.00 $1,440.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14501-13-000-0 Estimate Number: 0007

Date: 03/05/2014

Page 6 of 6

Pay Period: 02/02/2014
to 03/01/2014

Project Number 0000533

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0496 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 2.000 .000
1250.000 5.000
5.000 $6,250.00 $6,250.00
Category Amount: $12,915.00 $40,685.82
Project Total Amount: $106,228.52 $705,227.67



